GOVERNMNET OF ANDHRA PRADESH
ABSTRACT

W.R.Department - Krishna Delta System – Modernization of Guntur Channel from Km.0.000 to Km.47.000 including leading Channel and Distributory system in Guntur District – Detailed investigation, Sub soil Exploration, Preparation of H.Ps, Design and Drawing of CM & CD works, widening of entire main canal including construction of CC retaining wall on either side of the entire canal, Dismantling and Reconstruction of CM & CD works including improvements to Distributary system – Operation and Maintenance of the system under EPC Turnkey system – Cancellation - Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 388 **Dated: 31-07-2019.**

Read the following:

1) G.O.Rt.No.338, WR(Projects-II)Department, dated:27.05.2015.
2) Govt.Memo.No.95116/Projects.II/A1/2015-4, dated:05.11.2018.
3) From the CE, KDS, Vijayawada Letter no.CE/KDS/VJA/ OT-2/AEE-5/ Guntur Channel, dated: 02.03.2019 & 12.03.2019.
4) From the Finance Department, U.O. Note No.FIN01-FMU0ASD (WR1)/80/2019(Comp.No.898809), dated:29.05.2019.
5) G.O.Rt.No.295, WR(Reforms)Department, dated:14.06.2019.
6) From the CE, KDS, Vijayawada Letter no.CE/KDS/VJA OT-2/AEE-5/ Guntur Channel/1889, dated:03.07.2019.

-------XXXX--------

ORDER:-

In the reference 1st read above, Government here accorded administrative sanction for an amount of Rs.378.25 Crores for the work of Modernization of Guntur Channel from Km 0.000 to Km 47.000 including leading channel and Distributory system in Guntur District subject to certain conditions as mentioned in the para (2) of the said Government order under the Head of Account MH 4700-COL on M&MI-(01) MI –(136) KDS –GH(11) NSP-SH(27)-530 MW-531 Other Expenditure. Further in the reference 2nd read above permission was accorded to take up the work under EPC system.

2) In the references 4th & 5th read above, Government have constituted a committee to examine and review the Package/works less than 25% progress achieved shall be reviewed and suitable recommendations made to the Government for taking further necessary action.

3) In the reference 6th read above, the Chief Engineer, Krishna Delta System, Vijayawada has stated that the Guntur Channel Modernization work comes under the preview of the Government Order issued vide G.O.Rt.No.295, WR(Reforms)Department, dated:14.06.2019. As per the above Government Order the works which were not started stands cancelled.

4) Government after careful examination, and keeping in view of the instructions issued in the references 4th and 5th read above, the Chief Engineer, Krishna Delta System is hereby permitted to cancel the tenders for the work i.e., Modernization of Guntur Channel from Km.0.000 to Km.47.000 including leading Channel and Distributory system in Guntur District.

5) The Chief Engineer, Krishna Delta System, Vijayawada shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVT

To:
The Chief Engineer, Krishna Delta System, Vijayawada.

(PTO)

Copy to:
The P.S to Hon'ble Minister for Irrigation (WR).
The P.S to Special Chief Secretary to Govt., (WRD).
The Accountant General, A.P. Hyderabad.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER